COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2013

ESTI MATE SUMVARY 08:51: 27
CONTI D: C18843 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18843- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.5 DAYS TI ME ALLOW 142 WORK DAYS
SH 177/ SH 88 CONCRETE | NTERSEC PERCENT TI ME: 25.70 ORI G TI VE ALLOW 142 WORK DAYS
PRQJECT NO. STUL77A- 008
SH 177/ SH 88 CONCRETE | NTERSEC
NAVE OF RQAD: 088A
PRQJECT COUNTI ES: ARAPAHCE, REG ON 6 DOUGLAS, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 07/ 25/ 2013 DATE TI ME STARTED 06/03/2013
6663 COLORADO BLVD. DATE LET 04/ 18/ 2013 DATE WORK BEGAN 06/ 03/ 2013
DATE AWARDED 05/ 01/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 10/ 2013 DATE ACCEPTED
COWERCE C TY CO 80022 303- 287- 8905 DATE NOTI CE TO PROCEED 06/ 03/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,936, 249. 15 PARTI Cl PATI NG $ 354, 874.25 $ 354, 874. 25
AWARD PRQJECT AMT: $ 2,595, 478. 15 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 12. 09% TOTAL EARNI NGS 354, 874. 25 354, 874. 25
FUNDS AVAI LABLE: $  2,581,374.90 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 354, 874. 25 354, 874. 25
TOTAL CLAI VB $ 0.00 RETAI NAGE -8,471.23 -8,471.23
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 346, 403. 02 346, 403. 02
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 346, 403. 02 346, 403. 02
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 346, 403. 02

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18843-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: STUL77A- 008 ESTI MATE NO 0001 08:51: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00008 Tree Trinm ng 50. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0010 202-00019 Renoval of Inlet 4.000 0. 000
EACH 1. 000 925. 00
925. 00000 1. 000 925. 00
0015 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 785. 00000 0. 000 0. 00
0020 202- 00035 Renoval of Pipe 169. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0025 202- 00090 *Renoval of Delineator 24.000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0. 00
0030 202-00190 Renoval of Concrete Median Cover Materi al 499. 000 0. 000
SY 499. 000 4,491. 00
9. 00000 499. 000 4,491. 00
0035 202- 00200 Renoval of Sidewal k 801. 000 0. 000
Sy 358. 000 1, 790. 00
5. 00000 358. 000 1, 790. 00
0040 202-00203 Renoval of Curb and Cutter 2,935. 000 0. 000
LF 2, 255. 000 9, 020. 00
4. 00000 2, 255. 000 9, 020. 00
0045 202- 00206 Renoval of Concrete Curb Ranp 105. 000 0. 000
SY 57. 000 1, 425. 00
25. 00000 57. 000 1, 425.00
0050 202-00210 Renoval of Concrete Pavenent 9, 450. 000 0. 000
SY 2, 609. 000 40, 439. 50
15. 50000 2, 609. 000 40, 439. 50
0055 202-00220  Renpval of Asphalt Mat 4, 306. 000 0. 000
SY 1, 390. 000 14, 595. 00

10. 50000 1, 390. 000 14, 595. 00



CONTI D C18843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18843-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: STUL77A- 008 ESTI MATE NO 0001 08:51: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent MarKking 4, 463. 000 0. 000
SF 4,463. 000 4, 463. 00
1. 00000 4, 463. 000 4, 463. 00
0065 202-00810 *Renoval of Gound Sign 2.000 0. 000
EACH 0. 000 0. 00
90. 50000 0. 000 0.00
0070 202-00821 *Renoval of Sign Panel 11. 000 0. 000
EACH 0. 000 0. 00
90. 50000 0. 000 0. 00
0075 202-00827 *Renoval of Pull Box 6. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0080 202- 00828 *Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 500 2,105. 00
4,210. 00000 0. 500 2,105. 00
0085 202-04002 C ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0090 202-04005 C ean Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0095 203- 00000 Uncl assi fied Excavation 7,012. 000 0. 000
CcY 0. 000 0. 00
24. 00000 0. 000 0. 00
0100 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0105 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0110 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00

105. 00000 0. 000 0. 00



CONTI D C18843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18843-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: STU177A- 008 ESTI MATE NO 0001 08: 51: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01597 *Pot hol i ng 50. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0120 203-01622 *Sweepi ng (Wth Pickup Broom 200. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0125 208-00035  Aggregate Bag 202. 000 0. 000
LF 140. 000 1, 260. 00
9. 00000 140. 000 1, 260. 00
0130 208-00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0135 208-00051 StormDrain Inlet Protection (Type 1) 125. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
1, 475. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0150 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0155 208- 00206 Erosi on Control Supervisor 160. 000 0. 000
DAY 26. 000 2,652.00
102. 00000 26. 000 2,652.00
0160 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
159. 00000 0. 000 0. 00
0165 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
159. 00000 0. 000 0. 00



CONTI D C18843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18843-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: STUL77A- 008 ESTI MATE NO 0001 08: 51: 27
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 210-00866 *Reset Fire Preenption Unit and Timer 2. 000 . 000
EACH . 000 0. 00
537. 00000 . 000 0. 00
0175 210-04010 Adj ust Manhol e 16. 000 . 000
EACH . 000 0. 00
875. 00000 . 000 0. 00
0180 210- 04050 Adj ust Val ve Box 6. 000 . 000
EACH . 000 0. 00
365. 00000 . 000 0. 00
0185 304- 05000 Aggregate Base Course (C ass 5) 3, 552. 000 . 000
TON . 000 0. 00
29. 00000 . 000 0. 00
0190 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 300. 000 . 000
TON . 000 0. 00
120. 00000 . 000 0. 00
0195 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 803. 000 . 000
TON . 000 0. 00
75. 00000 . 000 0. 00
0200 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 251. 000 . 000
TON . 000 0. 00
110. 00000 . 000 0. 00
0205 411-10255  *Enulsified Asphalt (S| ow Setting) 274. 000 . 000
GAL . 000 0. 00
3. 00000 . 000 0. 00
0210 412-01050 *Concrete Pavenent (10-1/2 Inch) 9, 934. 000 . 000
SY . 000 0. 00
55. 00000 . 000 0. 00
0215 412-01060 *Concrete Pavenent (10-1/2 Inch) (Fast Track) 1, 378. 000 . 000
SY . 000 0. 00
70. 00000 . 000 0. 00
0220 420-00132 Geotextile (Separator) (Cass 1) 13, 697. 000 . 000
SY . 000 0. 00
1. 25000 . 000 0. 00



CONTI D C18843

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PON: 18843-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: STUL77A-008 ESTI MATE NO 0001 08: 51: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 503-00054 *Drilled Caisson (54 Inch) 42.000 0. 000
LF 0. 000 0. 00
375. 00000 0. 000 0. 00
0230 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 62. 000 0. 000
LF 0. 000 0.00
77.50000 0. 000 0. 00
0235 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 58. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0240 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 28. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0245 604-19105 *Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
3, 450. 00000 0. 000 0.00
0250 604-19205 *Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0255 604- 19305 *Inlet Type R L 15 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
0260 604-19310 *Inlet Type R L 15 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0265 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 475. 00000 0. 000 0.00
0270 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 550. 00000 0. 000 0.00
0275 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00



CONTI D C18843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18843-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: STUL77A- 008 ESTI MATE NO 0001 08:51: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 608- 00000 Concrete Sidewal k 767.000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0285 608-00010 Concrete Curb Ranp 96. 000 0. 000
SY 0. 000 0. 00
98. 00000 0. 000 0. 00
0290 609-21023 Curb and Qutter Type 2 (Section I1-B) (Special) 1, 918. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0295 609-21110 Curb and Qutter Type 2 (Section |I-B) (Special) 788. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0300 609-60011  *Curb Type 6 (Section M 91. 000 0. 000
LF 91. 000 2,457.00
27.00000 91. 000 2,457.00
0305 609- 71000 Curb (Special) 151. 000 0. 000
LF 0. 000 0. 00
29. 25000 0. 000 0. 00
0310 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 3, 437. 000 0. 000
SF 0. 000 0. 00
8. 75000 0. 000 0. 00
0315 610- 00055 Medi an Cover Material (Stone) 4, 469. 000 0. 000
SF 0. 000 0. 00
5. 25000 0. 000 0. 00
0320 612-00041  *Delineator (Flexible) (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
42. 50000 0. 000 0. 00
0325 612-00042  *Delineator (Flexible) (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0330 612-00043  *Delineator (Flexible) (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00

47. 00000 0. 000 0. 00



CONTI D C18843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18843-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: STU177A- 008 ESTI MATE NO 0001 08: 51: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 613-00206 *2 Inch Electrical Conduit (Bored) 2,160. 000 0. 000
LF 0. 000 0. 00
9. 75000 0. 000 0. 00
0340 613-00306 *3 Inch Electrical Conduit (Bored) 1, 040. 000 0. 000
LF 0. 000 0. 00
11. 75000 0. 000 0. 00
0345 613-01200 *2 Inch BElectrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0350 613-01300 *3 Inch BElectrical Conduit (Plastic) 120. 000 0. 000
LF 0. 000 0. 00
10. 75000 0. 000 0.00
0355 613-07000 *Pul | Box (Special) 6. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0360 613-07023 *Pul | Box (24"x36"x24") 4. 000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0365 613-07040 *Pul | Box (30"x48"x24") 1. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0370 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4,725. 00000 0. 000 0. 00
0375 613-50150 *Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0.00
0380 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 2.000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0385 614-00011 *Sign Panel (dass I) 30. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00



CONTI D: C18843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18843-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: STUL77A- 008 ESTI MATE NO. 0001 08:51: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-00012 *Sign Panel (Qass I1I) 117. 000 0. 000
SF 0. 000 0. 00
24.50000 0. 000 0.00
0395 614-00013 *Sign Panel (Oass I11) 40. 000 0. 000
SF 0. 000 0. 00
25. 50000 0. 000 0.00
0400 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0405 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0.00
0410 614-70336 *Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0.00
0415 614-72863 *Pedestrian Push Button Post Assenbly 8. 000 0. 000
EACH 0. 000 0. 00
965. 00000 0. 000 0.00
0420 614-72871 *Loop Detector Wre (Prefab) Special 4, 320. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0.00
0425 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 8. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
2, 875. 00000 0. 000 0.00
0430 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
22,700. 00000 0. 000 0.00
0435 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
22,860. 00000 0. 000 0.00
0440 614-86800 *Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
7, 735. 00000 0. 000 0.00



CONTI D C18843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18843-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: STUL77A- 008 ESTI MATE NO 0001 08: 51: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 621-00450 *Det our Pavenent 3,429. 000 0. 000
Sy 739. 000 31, 038. 00
42. 00000 739. 000 31, 038. 00
0450 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
16, 600. 00000 0. 000 0. 00
0455 626- 00000 *Mobi | i zat i on 0. 950 0. 000
LS 0. 475 68, 875. 00
145, 000. 00000 0. 475 68, 875. 00
0460 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 500 3,467.50
6, 935. 00000 0. 500 3,467.50
0465 627-00007 *Epoxy Pavenent Marking (Special) 38. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0. 00
0470 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 309. 000 0. 000
GAL 52. 000 1, 378.00
26. 50000 52. 000 1,378.00
0475 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 511. 000 0. 000
SF 0. 000 0. 00
13. 25000 0. 000 0. 00
0480 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 279. 000 0. 000
111
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0485 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 1, 684. 000 0. 000
SF 0. 000 0. 00
13. 85000 0. 000 0. 00
0490 629-01001  *Survey Monunent (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
133. 00000 0. 000 0. 00
0495 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00



CONTI D C18843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18843-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: STUL77A- 008 ESTI MATE NO 0001 08: 51: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 630- 00000 Fl aggi ng 3, 400. 000 0. 000
HOUR 212.500 4,568. 75
21.50000 212.500 4,568. 75
0505 630- 00003 Uni forned Traffic Control 400. 000 0. 000
HOUR 61. 000 3,538. 00
58. 00000 61. 000 3,538. 00
0510 630- 00004 Traffic Control Vehicle 1. 000 0. 000
EACH 0. 500 1, 900. 00
3, 800. 00000 0. 500 1, 900. 00
0515 630- 00007 Traffic Control Inspection 58. 000 0. 000
DAY 28. 000 3, 080. 00
110. 00000 28. 000 3, 080. 00
0520 630-00012 Traffic Control Management 142. 000 0. 000
DAY 20. 000 12, 000. 00
600. 00000 20. 000 12, 000. 00
0525 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 2.000 400. 00
200. 00000 2.000 400. 00
0530 630-80341 Construction Traffic Sign (Panel Size A) 18. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0535 630- 80342 Construction Traffic Sign (Panel Size B) 23. 000 0. 000
EACH 5. 000 525. 00
105. 00000 5. 000 525. 00
0540 630-80343 Construction Traffic Sign (Panel Size Q) 8. 000 0. 000
EACH 4.000 560. 00
140. 00000 4. 000 560. 00
0545 630- 80344 Construction Traffic Sign (Special) 191. 000 0. 000
SF 32. 000 480. 00
15. 00000 32. 000 480. 00
0550 630- 80355 Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 6, 000. 00
3, 000. 00000 2.000 6, 000. 00



CONTI D C18843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18843- BI D ESTI MATE RUN 08/ 01/ 2013
PRQIECT: STUL77A- 008 ESTI MATE NO 0001 08: 51: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 775. 00
775. 00000 1. 000 775. 00
0560 630- 80360 Drum Channel i zi ng Devi ce 160. 000 0. 000
EACH 68. 000 3,264. 00
48. 00000 68. 000 3,264. 00
0565 630- 80370 Concrete Barrier (Tenporary) 1, 200. 000 0. 000
LF 600. 000 20, 400. 00
34. 00000 600. 000 20, 400. 00
0570 630-80380 Traffic Cone 250. 000 0. 000
EACH 0. 000 0. 00
12. 25000 0. 000 0. 00
0575 630-80391 Channel i zi ng Devi ce (Fixed) 400. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0580 630-85010 I npact Attenuator (Tenporary) 4.000 0. 000
EACH 2.000 15, 000. 00
7,500. 00000 2.000 15, 000. 00
0585 630-85041 Mobi | e Attenuat or 65. 000 0. 000
DAY 4. 000 1, 600. 00
400. 00000 4. 000 1, 600. 00
0590 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 700 16, 800. 00
24, 000. 00000 0. 700 16, 800. 00
0595 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70013 F/ A Concrete Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18843 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18843-BI D ESTI MATE RUN 08/ 01/ 2013
PRQIECT: STUL77A- 008 ESTI MATE NO 0001 08: 51: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 70018 F/ A Roadway Snoot hness | ncentive 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 8, 650. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70023 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70034 F/ A Landscape Restoration 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,841,322.15$% 281,271.75 % 281, 271. 75
CAT NO0201 G 470 & University
0645 202- 00026 Renoval of Slope and Ditch Paving 56. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0650 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0655 208- 00051 StormDrain Inlet Protection (Type 1) 10. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00



CONTI D C18843 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18843-BI D ESTI MATE RUN 08/ 01/ 2013
PRQIECT: STUL77A- 008 ESTI MATE NO 0001 08:51: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 G470 & University

0660 208-00103 Renoval and Di sposal of Sedinment (Labor) 1. 000 0. 000
HOUR 0. 000 0.00
35. 00000 0. 000 0. 00
0665 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 1. 000 0. 000
HOUR 0. 000 0.00
65. 00000 0. 000 0. 00
0670 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0.00
2, 150. 00000 0. 000 0. 00
0675 507- 00000 Concrete Slope and Ditch Paving 6. 000 0. 000
Cy 0. 000 0.00
615. 00000 0. 000 0. 00
0680 626- 00000 Mobi l'i zati on 0. 050 0. 000
LS 0.025 3,625. 00
145, 000. 00000 0. 025 3, 625. 00
CAT 0201 CURRENT AMI  $ 15,612. 00 $ 3,625.00 % 3, 625. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0685 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 1.000 40, 575. 00
40, 575. 00000 1. 000 40, 575. 00
0690 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 750 28, 012. 50
37, 350. 00000 0. 750 28, 012. 50
0695 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 1, 390. 00
1, 390. 00000 1. 000 1, 390. 00

CAT 0400 CURRENT AMI  $ 79, 315.00 $ 69,977.50 $ 69, 977. 50

PRQJECT TOTAL CURRENT AMI $ 2,936,249.15$ 354,874.25% 354, 874. 25



